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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Commonwealth Office of Technology

08/02/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-3(July)

AgencyProject Manager:

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Execution & Control Phase2004-2006

Comments: Cost to date:$631,508.00
Percent complete: 97%

Education Cabinet/Education Dept

Student Information System Multi Execution & Control Phase2006-2008

Comments: Cost to date: $13,262,537.00
% complete : 95%

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*

Comments: Cost to date : $15,215,654.72
% complete: 97

Education Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006

Comments: Cost to date: 208325.49
Percentage complete: 10% 
(as of April 2010)

Finance and Administration Cabinet/Commonwealth Office of Technology

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*

Comments: Cost to date: $21,794,000.00
% complete: 47

Finance and Administration Cabinet/Revenue

Comprehensive Tax System - Phase I Execution & Control Phase2006-2008*

Comments: Cost to date:$18,702,218.00
% complete: 49

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008
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Comments: Cost to date:$10,195,441.00
% complete: 46

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*

Comments: Cost to date: $3,999,222.73
% complete: 77

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Execution & Control Phase2004-2006*

Comments: Cost to date: $1,116,340.14
% complete: 4

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*

Comments: Cost to date: $2,434,483.90
% complete: 23

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*

Comments: Cost to date: $11,498,924.76
% complete: 56

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010

Comments: Cost to Date: $1,117,541.00
% complete: 82

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010

Comments: Cost to date: $4,710,031.00
% complete : 35

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Execution & Control Phase2004-2006*

Comments: Cost to date:$28,048,026.00
% complete:94

Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Execution & Control Phase2004-2006*

Comments: Cost to date: $1,968,892.00
% complete: 98
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Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*

Comments: Cost to date: $3,393,264.00
% complete: 14

TRNSPRT System Execution & Control Phase2002-2004*

Comments: Cost to date: $162,000.00
% complete: 12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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